
Facility: 
Owner:  
Contractor: 
Estimate Due To: 
Estimate Due Date: 25 TOTALS

Description 
Yearly Rate / 

Factory Rep On-
Site (fill)

Admin. 
[$/hr]

Field 
Tech 
[$/hr]

Field 
MechEng 

[$/hr]

Snr 
MechEng 

[$/hr]

Snr 
ElecEng 

[$/hr]

Prin 
Eng 

[$/hr]
Lump 
Sum Qty Total $ % $

Site 
Days 1-day 2-day 3-day 5-day 2-day 3-day 5-day $13,354

2008 $42 $100 $120 $130 $120 $140 $98,553 Total 0 2 4 0 0 8 6 5
2009 $48 $110 $130 $140 $130 $150 $82,649 Fee 2 2 0 0 4 2 1
2010 $50 $125 $135 $145 $135 $155 $14,854 Travel Expenses
2011 $55 $135 $145 $155 $145 $165 $1,050 Other Expenses $0 $466 $0 $0 $0 $0 $2,500 $2,966

Task 1 - AHU2 CHW System Optimization 2010 $50 $125 $135 $145 $135 $155 $7,645 8% 0 1 0 0 0 0 1
FDE Construction Related Tasks from ECM Development 0 0 0 29 0 0 1 $4,205 1
CHW System Interconnection with Birge Development 0 0 0 16 0 0 1 $2,320 1
Test Development 0 0 4 4 0 0 1 $1,120 

$0 
$0 

2011 $55 $135 $145 $155 $145 $165 $111 $0 $0 $0 $1,500 $0 $0 $1,611
Task 2 - CHW System Flywheel $11,220 11% 1 0 0 0 1 0 0

Misc Engineering Calculations 0 0 0 8 0 0 1 $1,240 
Develop program logic 0 0 8 8 0 0 1 $2,400 
Test Development 0 0 8 4 0 0 1 $1,780 
Functional Testing 0 8 16 4 0 0 1 $4,020 1
Seasonal Testing 0 0 8 4 0 0 1 $1,780 1

$0 

2011 $55 $135 $145 $155 $145 $165 $0 $0 $0 $0 $3,000 $1,850 $0 $4,850
Task 3 - AHU 1 Scheduling $9,368 10% 0 0 0 0 2 1 0

FDE Construction Related Tasks from ECM Development 0 0 0 15 0 0 1 $2,248 1
VFD Engineering (revise existing RFP, review shop dwgs, etc.) 0 0 0 0 8 0 1 $1,160 
Engineering (Identify scheduled zones, RFP, shop dwg. Review) 0 0 0 8 8 0 1 $2,400 
Construction Observation 0 0 4 4 4 0 1 $1,780 2
Test Development 0 0 4 4 4 0 1 $1,780 

$0 
$0 
$0 

2010 $50 $125 $135 $145 $135 $155 $111 $466 $0 $0 $1,500 $1,850 $0 $3,927
Task 4 - Zone Optimization $23,240 24% 1 1 0 0 1 1 0

Develop FDErschpiel Logic 0 0 0 24 0 0 1 $3,480 
Develop Engineering RFP 0 8 8 24 0 0 1 $5,560 
Construction Observation 0 0 8 8 0 0 1 $2,240 1 1
Test Development 0 0 8 8 0 0 1 $2,240 
Functioanl Testing 0 8 16 8 0 0 1 $4,320 1 1
Seasonal Testing and Adjustment 0 8 24 8 0 0 1 $5,400 

$0 
$0 

2011 $52 $121 $143 $154 $143 $165 $0 $0 $0 $0 $0 $0 $0 $0
Task 5 - 208 v System Optimization $9,920 10% 0 0 0 0 0 0 0

Kim's Estimate $9,920 1 $9,920 
$0 
$0 
$0 
$0 

EBCx Cost Estimate Example

Local Engineer Remote Engineer

Someone Who Cares
N/A

Someone Who Says They Will Pay Us For This
ASAP



$0 
$0 
$0 

2011 $52 $121 $143 $154 $143 $165 $0 $0 $0 $0 $0 $0 $0 $0
Task 6 - Training and Misc. Engineering Support $21,256 22% 0 0 0 0 0 0 0

Finalize System Manual 0 0 8 24 8 0 1 $5,998 
Training 0 0 0 8 8 0 1 $2,381 
Contingency 0 8 16 24 16 0 1 $9,261 
Reports 0 0 0 16 8 0 1 $3,616 

$0 
$0 
$0 
$0 

2011 $52 $121 $143 $154 $143 $165 $0 $0 $0 $0 $0 $0 $0 $0
Task 7 - Not Used $0 0% 0 0 0 0 0 0 0

$0 
$0 
$0 
$0 
$0 

Travel/Reimbursables $15,904 16%
Local Engineer 1-day trip $111 2 $222 
Local Engineer 2-day trip $466 2 $932 
Local Engineer 3-day trip $766 0 $0 
Local Engineer 5-day trip $1,366 0 $0 
Remote Engineer 2-day trip - adjusted to pick up Kim's estimate $1,500 5 $7,500 
Remote Engineer 3-day trip $1,850 2 $3,700 
Remote Engineer 5-day trip $2,500 1 $2,500 
Other $0 
Data logger fund - Kim's Estimate $1,050 1 $1,050 
Other 0 $0 
Other $0 

TOTAL COST  $98,553 
Square feet - 96,653

Total Fee $82,649 $ per square foot - $1.02


